SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:12PM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 164 Const Calendar Day: 311 Date: 16-Jul-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Iltem: 056 W-L06-OBG.056 W Line Lift 06 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROBERTO HERNENDEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker FOR DARRYL WEBB 0.00 0.00 0.00 0.00 D
Ironworker FOR DAVID LUCERO 0.00 0.00 0.00 0.00 D
Ironworker GEN DAVID MECHE 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Ironworker FOR ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker FOR CARLOS VALVERDE 0.00 0.00 0.00 0.00 |:|
Ironworker APP TODD JACKSON 0.00 0.00 0.00 0.00 D
Ironworker APP JAKE SPEAKMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM JOSE AMAYA-MESA 0.00 0.00 0.00 0.00 D
Ironworker JNM JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Diary: Dispute
Work description. 056 W-L06-OBG.056
1. Quantity Caculation: Item #56, For CCO21, total weight: 9,255,391kg. -
Item #79, clean and paint structural steel (Box Girder), lump sum.
2. Aaron's crew working on the bike path,
3. Darryl Webb's crew working on the scaffolding beside the temp. tower.
4. Prestressing the strands at "W" line on W2 cap beam. Stress level to 8450 psi. Five workers worked
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Job Name: 04-0120F4  Inspector Name He, Philip Diary #: 164  Date: 16-Jul-2010  Friday

for this operation.

5. Staff meeting with Bill Casey, from 9:00am to 10:30am.

Attachment

Prestressing operation on W2 cap beam.

Building scaffolding beside the temp tower, Darryl Webb's Crew Prestressing the strands.

Iron workers working on the welding splicing between L5W and L6W Aaron Kent's crew working on the bike path
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Job Name: 04-0120F4  Inspector Name He, Philip Diary #: 164  Date: 16-Jul-2010  Friday

Lifting Tier 2 of the gantry to the top of temp. tower Gauge for the prestressing pump.
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